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REGION 1

Warranted New Signal Locations
REGION / STATE WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT ROUTE / LOCATION PM STUDY # DATE DATE STATUS NUMBER NUMBER PIN

1 SR-252 (1000 West) & 1000 South, Logan CM 1-204-07 10/23/07 CONST MAR. 09 11/6/07 DESIGN S-0252(6)0 70829 6457
1 SR-252 (1000 West) & 1400 South, Logan CM 1-205-07 10/23/07 CONST MAR. 09 11/6/07 DESIGN S-0252(6)0 70829 6457
1 SR-60 & River Park Dr., Riverdale City JS 1-028-07 10/25/07 CONST MAR. 09 11/28/07 DESIGN S-R199(36) 90289 6856
1 SR-97 (5600 South) & 2050 West, Roy JS 1-172-07 10/25/07 REMOVE SIGNAL 11/28/07 CONSTRUCTION S-R199(36) 90289 6856
1 SR-97 (5600 South) & 2200 West, Roy JS 1-172-07 10/25/07 CONST MAR. 09 11/28/07 CONSTRUCTION S-R199(36) 90289 6856
1 SR-68 (Redwood Rd) & 600 North, North Salt Lake RH 1-242-07 12/3/07 CONST MAR. 09 2/1/08 DESIGN S-0068(51)65 90292 6905
1 SR-107 (300 N) and 3000 W, West Point MR 1-117-06 2/21/08 CONST MAR. 09 2/21/08 DESIGN S-R199(19) 90240 5774
1 * SR-204 (Wall Ave.) & North Street, Harrisville --- 1-205-08 10/27/08 ………. 11/10/08 DESIGN S-204(8)5 90358 7441
1 * SR-68 & 500 South, Bountiful CM 1-235-08 10/27/08 REGION PROJECT 11/10/08 WARRANTED ………. ……….
1 * SR-108 & SR-73 Hinckley Drive Extension, Ogden --- ………. 10/27/08 REGION PROJECT 11/10/08 WARRANTED STP-0079(2)0 ………. 2578

Warranted Left-Turn Phasing
REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM STUDY # DATE DATE STATUS NUMBER NUMBER PIN

1 * SR-126 & SR-79 Hinckley Drive Extension, Ogden --- ………. 10/27/08 1 PROJECT: DBL LT NB, W 11/10/08 WARRANTED STP-0079(2)0 ………. 2578
1 * SR-273 & 200 North, Kaysville CM 1-212-08 10/27/08 DBL LT NB, EB 11/10/08 WARRANTED ………. ……….

Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM STUDY # DATE COMMENTS STATUS INFORMATION

1 US-91 & I-15 SB Ramps, Perry/Brigham City --- 1-160-06 ON-HOLD 1/22/07 ON-HOLD Region 1 will evaluate funding alternatives
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Warranted New Signal Locations
REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM STUDY # DATE DATE STATUS NUMBER NUMBER PIN

2 SR-282 & Federal Way Ped Beacon, University of Utah RH 2-033-06 02/20/08 ………. 4/7/08 DESIGN S-282(10)2 90308 7064
2 SR-71 (12600 S) & 3800 West, Riverton --- 2-099-08 9/11/08 NEW HOSPITAL ACCESS ………. ON-HOLD 90360 ……….
2 * SR-171 (5600 W) & 300 South, SLC --- 2-254-08 11/13/08 ………. ………. PENDING S-172(16)9 90359 7446

Warranted Left-Turn Phasing
REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM STUDY # DATE DATE STATUS NUMBER NUMBER PIN

2 I-215 WB Ramps & Winchester St, Murray CK 2-294-05 2/27/06 DBL LEFTS 3/3/06 CONSTRUCTION SP-215-9(123)10 90227 5554
2 SR-292 (SLCC Loop) & 2200 West, Taylorsville OL 2-257-06 11/7/06 SB P/P ………. DESIGN HORROCKS ………. ……….
2 SR-154(Bangerter Hwy) & 2700 South, West Valley City RH 2-239-06 3/29/07 DBL LT NB/SB 4/1/08 CONSTRUCTION STATE FORCES 90281 6549
2 SR-71 & Factory Outlet Drive, Draper LB 2-038-08 04/08/08 DBL LT NB/SB 3/26/08 DESIGN STATE FORCES 90281 6549
2 SR-172 (5600 W) & 2700 S, West Valley City RH 2-159-08 8/7/08 EB P/P 8/7/08 CONSTRUCTION STATE FORCES 90311 7287
2 SR-173 (5400 S.) & 3600 West, Taylorsville RH 2-162-08 8/27/08 EB P/P 8/27/08 CONSTRUCTION STATE FORCES 90311 7287
2 * SR-171 & 4000 West, West Valley City --- 2-222-08 ………. PROT LT - REV ON-SITE RH PENDING ………. ……….
2 * SR-154 & 4100 South, West Valley City --- 2-218-08 ………. DBL LT WB ………. PENDING ………. ……….
2 SR-68 & 4100 South, Taylorsville JS 2-140-07 5/28/08 DBL LT NB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853

Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM STUDY # DATE COMMENTS STATUS INFORMATION

2 SR-201 S. Frontage Road & 3200 West, SLC --- 2-275-02 ………. 11/2/02 ON-HOLD REQUEST STIP FUNDING ………. ……….
2 SR-68 (Redwood Rd.) & SR-266 (4700 South), Taylorsville --- 2-114-03 8/6/03 8/4/04 ON-HOLD REQUEST STIP FUNDING ………. ……….
2 SR-48 (7200 S) & 700 W, Midvale JS 2-240-06 11/28/07 DBL LT WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-154 (Bangerter Hwy) & 9000 South, West Jordan JS 2-213-07 11/28/07 DBL LT EB, WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-172 (5600 West) & 3100 South, West Valley City JS 2-272-07 11/28/07 DBL LT WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-154 & 1820 South N. Frontage Rd., Salt Lake JS 2-116-07 11/28/07 DBL LT NB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-151 & 400 West (Jordan Gateway), West Jordan JS 2-251-07 11/28/07 DBL LT NB, SB, WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-154 (Bangerter Hwy) & 3100 South, West Valley City JS 2-315-07 3/12/08 DBL LT EB/WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
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REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN

3 SR-164 & Del Monte Road, Spanish Fork JC 3-265-05 4/4/06 ………. 4/12/06 DESIGN SP-R399(8) 90231 5605
3 US-89 (Main St.) & 300 W, American Fork JC 3-091-06 5/23/06 ………. 6/14/06 CONSTRUCTION S-R399(11) 90237 5674
3 US-89 & 1500 North, Lehi JC 3-099-06 5/23/06 ………. 6/14/06 CONSTRUCTION S-R399(11) 90237 5674
3 US-89 & SR-197, Lehi JC 3-184-07 10/30/07 ………. 11/28/07 CONSTRUCTION S-0089(165)300 90291 6854
3 US-89 (1200 West) & I-15 NB Ramp, Lehi JC 3-320-07 10/30/07 ………. 11/28/07 CONSTRUCTION S-0089(165)300 90291 6854
3 US-89 & 850 East, Lehi JC 3-357-07 3/17/08 ………. 3/17/08 CONSTRUCTION S-0089(165)300 90291 6854
3 US-40 & 500 South, Naples JC 3-144-07 11/28/07 CONST. MAR. 2009 11/28/07 DESIGN S-R399(45) 90287 6855
3 US-40 & 1000 South, Vernal JC 3-218-07 11/28/07 CONST. MAR. 2009 11/28/07 DESIGN S-R399(45) 90287 6855
3 SR-40 & SR-45, Naples JC 3-162-07 11/28/07 CONST. MAR. 2009 11/28/07 DESIGN S-R399(45) 90287 6855
3 SR-198 & 1000 East, Payson JC 3-314-07 1/17/08 R3 PROJECT 2/28/08 DESIGN S-198(12)13 90306 7023
3 SR-73 & 800 West, Saratoga Spgs. JH 3-083-08 5/27/08 ………. 6/27/08 DESIGN S-0073(17) 90314 7267
3 SR-198 & Volunteer Dr., Spanish Fork DP 3-129-08 9/3/08 R3 PROJECT 9/4/08 DESIGN F-0198(11)12 52727 5753
3 SR-68 & Harvest Hills Drive, Saratoga Spgs. JH 3-189-08 9/3/08 R3 PROJECT 9/4/08 DESIGN F-0068(45)33 52701 5748
3 * SR-198 & 400 North, Salem JH 3-189-08 10/27/08 ………. 11/10/08 DESIGN S-R399(76) 90357 7442
3 * SR-114 & 1390 North, Provo JH 3-220-08 10/27/08 ………. 11/10/08 DESIGN S-R399(76) 90357 7442
3 * SR-198 & Woodland Hills Drive, Spanish Fork JH 3-233-08 10/29/08 ………. 12/16/08 DESIGN S-0198(14)10 90307 7065

Warranted Left-Turn Phasing
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN

3 US-89 & 1100 East, American Fork --- 3-312-06 7/10/07 DBL LT SB ………. DESIGN CITY PROJECT N/A N/A
3 SR-265 & 800 East, Orem DB 3-262-07 10/23/07 DBL LT EB 1/4/08 DESIGN CITY PROJECT 90304 6916
3 SR-77 (400 South) & 1750 West, Springville BA 3-169-07 ON-HOLD DBL LT WB & NB ………. DESIGN DB PROJECT ………. ……….
3 * US-89 & SR-145, American Fork DA 3-128-08 08/01/08 DBL LT EB 11/4/08 DESIGN S-145(4)349 90339 7440
3 * US-89 & SR-74, American Fork --- 3-228-08 ………. EB P/P ………. PENDING ………. ……….

Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM STUDY # DATE COMMENTS STATUS INFORMATION

3 SR-92 & 1200 West, Lehi DA 3-063-07 ………. NEW SIGNAL ON-HOLD PENDING CONSTRUCTION PROJECT (DAN AVILA, PM)
3 I-15 SB Ramp & SR-114 (Center St.), Provo MJ 3-017-08 04/28/08 NEW SIGNAL ON-HOLD INCLUDE IN I-15 PROJECT.

REGION 4

Warranted New Signal Locations
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN
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4C SR-56 & Lund Hwy, Cedar City TM 4C-039-06 5/3/06 WAITING FOR UPRR 5/9/06 DESIGN HOLD SP-0056(7)59 90234 5639
4C SR-56 & Cross Hollow Road, Cedar City TM 4C-330-07 3/6/08 WAITING FOR UPRR 3/5/08 DESIGN HOLD SP-0056(7)59 90234 5639
4R * SR-120 & 800 South, Richfield TM ………. 12/16/08 12/18/08 DESIGN S-0120(5)2 90361

Warranted Left-Turn Phasing
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN

Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM STUDY # DATE COMMENTS STATUS INFORMATION

None ………. --- ………. ………. ………. ………. ……….

Legend:
* New Project
P/P Protected Permissive Left Phase
PROT Protected Left Phase
DBL LT Double Left
FY Fiscal Year Funding
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